

Main Ephemeral Cities [EPC] Milestones

1) Finish loading EPC-specific digital objects into UFDC.

- a. Ephemera (from Community Days)
- b. Packages from USF. Loading from MXF format
- c. City Directory Images and Text

Requires Mark's specialized loader

2 weeks for loader completion

October 20th, 2005

2) Load EPC-related digital objects into UFDC

- a. Other EPC based data

Requires DLC effort, once Ying's loader is completed

Ongoing effort

3) Finish loading data into GEMS database.

- a. City Directory Information
- b. Building information

1 uninterrupted week

November 1st, 2005

4) Build query interface to UF-based data

- a. C# ASP.net application, similar to SANBORN and UFDC

Estimated 6 weeks uninterrupted work

December 30th, 2005

5) Link to GIS data and server

- a. Joe has already loaded some maps
- b. Need to determine how to link to certain portions of map and highlight certain items

Estimated 4 weeks of work

January 30th, 2005

6) Include external data sets and external images

- a. Alachua County Public Library
- b. Alachua County Records (death, birth, and marriages)
- c. MileMarkers (PALMM) [optional]

Not required by grant?

Can be done concurrently with educational modules.

February 30th, 2005

7) Load and link to EPC newspapers

- a. Some changes will be required to UFDC to accommodate newspapers. This may well be completed for the newspaper grant by this time anyway.
- b. Convert metadata format from newspapers to METS and load into UFDC.

Can be done concurrently with educational modules.

March 30th, 2005

8) Load Aerial Images into GIS Interface

- a. Only 3 sheets were loaded, roughly 150 sheets left to load
- b. Each sheet gets its own interface

We need Joe to load these.

We are asking that he meet these dates:

All of Gainesville - November 1st

All of Key West - December 1st

All of Tampa - January 1st